GOVT. OF KARNATAKA

65139

ಭಾರತ 117242 ಕರ್ನಾಟಕ

MAR 04 2017

DEPT. OF STAMP & REGISTRATION

10:09

PB6944

STAMP DUTY KARNATAKA

Document Sheet

ಹಿರಿಯ ಉಪನೋಂದಣಾಧಿಕಾರಿ
ಯಲಹಂಕ, ಬೆಂಗಳೂರು.

ದಸ್ತಾವೇಜನ್ನು ಬರೆದು ಕೊಟ್ಟ ದಿನಾಂಕ
Date of Execution

ಈ ಹಾಳೆಯನ್ನು ಯಾವುದೇ ದಸ್ತಾವೇಜಿಗೆ ಉಪಯೋಗಿಸಬಹುದು
This sheet can be used for any document

BRUHATH BANGALORE MAHANAGARA PALIKE

Agreement No. 169 /2017-18

This is agreement entered this day 31-3-17 between Executive Engineer, BBMP Yelahanka Division (herein after called first party) and Technical Manager-2, Karnataka Rural Infrastructure Development limited (KRIDL) (herein after called second party)which terms shall mean and include his heirs, successors, and legal representative as the case may be,

2. BBMP Desires to entrust the **IMPROVEMENTS TO ROADS AND DRAINS AT KONDAPPA LAYOUT EASTERN SIDE CROSS ROADS IN WARD NO.02 OF YELAHANKA SUB-DIVISION**to KRIDL Vide Letter No:ಪಿಎಸ್.ಆರ್(ಜ)ಲ5400/2016-17 Dated:07-11-2016 Amounting to Rs.40.00 Lakhs

3. The Government of Karnataka in the notification ನಅಇ/ಎಂ.ಎಸ್.ಮೈ/2011ದಿನಾಂಕ:11-03-2011 has exempted Karnataka transparency public procurement Act for execution of works to KRIDL under section 4(a).

THIS DEED WITNESS AS FOLLOWS

4. a. KRIDL shall executed and complete the works based on the drawings and estimates as per the standard specification of KPWD duly approved by BBMP.

b. Estimate shall be prepared by BBMP at current 2015-16 PWD of Bangalore Circle and administrative approved by the BBMP and entrusted with **8% KRIDL and 1% Labour Welfare** Cess charges

c. Competent authority will accord the Administrative approval and technical Sanction will be accorded by competent authority of BBMP.

SL. No	Name of works	Work Code	Amount (in Lakhs)
1.	IMPROVEMENTS TO ROADS AND DRAINS AT KONDAPPA LAYOUT EASTERN SIDE CROSS ROADS IN WARD NO.02 OF YELAHANKA SUB-DIVISION	002-17-000009	40.00 Lakhs

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION

5. The work will be completed within **4 month** from the date of handing over of clear site, release of funds, clearance of estimate, works. Order/ agreement whichever is later.
6. Defect liability period shall be 12 months from the date of completion of work.
7. The mobilization advance shall be adjusted in the final bill.
8. a. if the rates of certain items of works not found in the SR then the same shall be obtained from SR of Minor Irrigation/ National Highway/PRED/KUWS&DB
   b. For item not found in any of the SR data rate shall be prepared and got approved from the competent authority.
9. BBMP shall prepare bills as per execution and Q.C. Reports which shall be obtained from third party i.e., M.s Civil Tech Consultants & Engineers, Bangalore whose payment of 0.35% of the estimated cost shall be paid through the second party (i.e KRIDL) as per agreement norms between BBMP and KRIDL
10. Any variation in quantities, specifications and extra items shall be got it approved from BBMP during the course of execution of work .
11. BBMP shall prepare bill, which be certified by the competent authority of BBMP and shall be sent to account section for payment.
12. Service taxes are to be paid if applicable.
    In case of any dispute regarding the nature and execution of work and satisfactory completion of work and the payments between BBMP and KRIDL the matter shall be referred to the Commissioner, BBMP, Whose decision is final and binding.

Second Party

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

First Party

Witness:-

1)
Assistant Executive Engineer
Byatarayanapura Sub-division
KRIDL BBMP, Bangalore

2)